

# 2021 SMARTI ACTION PLAN ROADMAP

Red typeset confirms  
completion





# WP1

## 1.1.1 Desk and field study of PC practices in EMI teacher enhancement approaches and student-centred methodologies.

Launched

April/May after the survey template was agreed by UCP/Petr& ANAU team plus approved by QA IEWG (WP3) delayed one week by extended Russian "Covid" holiday.

Draft Report

End June. NOTE; AM & RF partners also asked NEOs for any reports in EMI/SCL area

## 1.1.2 Inventory of EU best practices in EMI/SCL methodologies.

Launch

April

Report

Start mid-end June for finalization in June/July. NOTE; UCP asked Brussels for any reports in EMI/SCL area

## 1.1.3 **Online Report Presentation** in EMI/SCL methodologies.

Finalization; June/July 2021 for presentation in September online or at start of main training in UK.

## 1.2 Preparation for **QA English for Specific Purposes Training** (terminology, vocabulary, language and soft skills) and ECTS/Tuning Modular training for PCs

Preparation

June-September 2021. Self-study online materials for September 21 but main training UK in October/November (Covid dependent)

## 1.3 EU preparation of EMI Curriculum training

Preparation period

October 2021 – December 2021.



## WP2

---

2.1 Development of EMI teaching descriptors in accordance with the framework of qualifications for the EHEA.

DUE; September/October 2021

2.2 QA English for Specific Purposes Training and ECTS/Tuning Modular training (1 week for PCs in UK).

Due: Online self-study materials input for September, main training UK October/December 2021 (Covid dependent)

2.3 PC Home Multiplier Training inputs of ESP and ECTS/Tuning Modular training.

December 2021/January 2022

2.4 Selection of PC EMI participants for EMI Curriculum training.

November/December 2021

2.5 Main EMI Curriculum Training by EU of EMI participants (in Riga, RTU).

January/February 2022 (depending on Covid situation)

**2.8 \*\*IMPORTANT\*\* The launch of EMI Centres by September-December 2021 and purchase of equipment by year end 2021 is a key milestone for the current year.**

## WP3

---

3.1 Internal monitoring and quality control by Internal Evaluation Working Group RR & ANQA: QA review of



a) Report of KOM satisfaction – **21<sup>st</sup> of June**

b) QA of Survey of the Desk and field study of PC practices in EMI teacher enhancement and SCL methodologies - **April-May 2021 (finished)**

c) QA of the Desk and field study of PC practices in EMI teacher enhancement and SCL methodologies – **July 2021**

d) QA of the On-line Report Presentation in EMI/SCL methodologies - **June/July 2021**

**3.2 QA Evaluation of 9 PC EMI Modules - January/February - June/July 2022**

## WP4

### 4.1 Set up of Online Platform with live site as first project milestone

Website [SMARTI – Erasmus+ Project \(smarti-erasmus.eu\)](https://smarti-erasmus.eu) 7 June 2021

SocialNet set up April 2021

Intranet/Gdrive; Specifications set up April 2021 – Takeover by website designer impactdigital in June 2021

Task Coordination:

TUD/UCP

### 4.2 Ongoing population of EMI Online Platform

Task Coordination:

Main tabs from June 2021, All Partners **from July 2021**

### 4.3 EMI National Awareness Day Conference 3 (multiple stakeholders) – ONLINE FOR YEAR 1.

Task Coordination: KFU + VSU + GSU **plan by August 2021.**

From Armenia the National-Awareness-Day Events will be organised at a university level in July 2021 as WP leader believes important to “spread” word asap due to Covid situation.

### 4.4 Ongoing AIDA – Awareness, Interest, Desire, Action:



PC & EU link on home website plus each PC has Facebook & Twitter (or equivalent), plus project and PC national Facebook & Twitter ([template overview list provided by TUD by 20 April](#)) action completion end [May 2021](#), by Publicity Officers in PC AIDA Action Group Russia and PC AIDA Action Group Armenia

## Task Coordination:

**KFU + VSU + GSU (All Partners)**

## 4.5 Development of Dissemination Plan

### 4.5.1 Plan focus on local, national & international

#### Task Coordination:

**UCP Developed with TUD review May-June 2021**

### 4.5.2 Sustainability and Exploitation Plan

#### Task Coordination:

**KFU+GSU (2022)**

### 4.5.3 Accreditation Plan

#### Task Coordination:

**KFU+VSU (2023)**

### 4.5.4 Final Conference

**KFU (2023)**

# WP5

## 5.1

Brussels KOM) – 25-29 January **huge focus on impact, meeting with Smarti Desk Officer, reps of Armenia & RF NEOs, Lead partners of Armenia & RF, Online resources and GDPR mails from EACEA sent to Consortium on 11 Feb 21.**

**NEO Monitorings in Armenia and RF in March; attended by TUD concluded and findings presented at KOM by Armenian and RF partners.**

## 5.2



Hybrid Project KOM 30 March – 1 April 2021 – (see programme carried out in full and detailed minutes above plus presentation of draft QA, management and dissemination plans)

## 5.3

Ongoing Management Procedures over April-September including:

### **APRIL-JUNE**

Agreement & alterations, signing of all PAs (2 outstanding – one from AR & RF) and transfer of funds procedure set for July including equipment to supply EMI Centres.

**Website offers and decision procedure conducted and selection of impactdigital**

**Three Steering Group Meetings involving EU members, Lead Partners Armenia & Russia held in April, May and June 2021 (see minutes)**

**TUD Team**